

CONTENTS

Preface	xv
1 Introduction	1
1.1 Introduction to Software Project Management,	1
1.2 Objectives of This Chapter,	2
1.3 Why Managing and Leading Software Projects Is Difficult,	2
1.3.1 Software Complexity,	3
1.3.2 Software Conformity,	4
1.3.3 Software Changeability,	4
1.3.4 Software Invisibility,	5
1.3.5 Team-Oriented, Intellect-Intensive Work,	6
1.4 The Nature of Project Constraints,	9
1.5 A Workflow Model for Managing Software Projects,	13
1.6 Organizational Structures for Software Projects,	16
1.6.1 Functional Structures,	16
1.6.2 Project Structures,	17
1.6.3 Matrix Structures,	17
1.6.4 Hybrid Structures,	18
1.7 Organizing the Project Team,	19
1.7.1 The System Engineering Team,	19
1.7.2 The Software Engineering Team,	20
1.8 Maintaining the Project Vision and the Product Vision,	21
1.9 Frameworks, Standards, and Guidelines,	22
1.10 Key Points of Chapter 1,	23
1.11 Overview of the Text,	23
References,	24
Exercises,	25

Appendix 1A:	Frameworks, Standards, and Guidelines for Managing Software Projects, 28
1A.1	The CMMI-DEV-v1.2 Process Framework, 28
1A.2	ISO/IEC and IEEE/EIA Standards 12207, 34
1A.3	IEEE/EIA Standard 1058, 36
1A.4	The PMI Body of Knowledge, 37

2 Process Models for Software Development

39

2.1	Introduction to Process Models, 39
2.2	Objectives of This Chapter, 42
2.3	A Development-Process Framework, 42
2.3.1	Users, Customers, and Acquirers, 43
2.3.2	System Requirements and System Design, 46
2.3.3	Software Requirements, Architecture, and Implementation, 47
2.3.4	Verification and Validation, 50
2.4	Tailoring the System Engineering Framework for Software-Only Projects, 52
2.5	Traditional Software Development Process Models, 54
2.5.1	Hacking, 54
2.5.2	Requirements-to-Code, 55
2.5.3	The Waterfall Development Model, 55
2.5.4	Guidelines for Planning and Controlling Traditional Software Projects, 58
2.6	Iterative-Development Process Models, 58
2.6.1	The Incremental-Build Model, 59
2.6.2	The Evolutionary Model, 64
2.6.3	Agile Development Models, 66
2.6.4	The Scrum Model, 68
2.6.5	The Spiral Meta-Model, 69
2.6.6	Guidelines for Planning and Controlling Iterative-Development Projects, 71
2.7	Designing an Iterative-Development Process, 72
2.8	The Role of Prototyping in Software Development, 74
2.9	Key Points of Chapter 2, 75

References, 76

Exercises, 77

Appendix 2A:	Frameworks, Standards, and Guidelines for Software Development Process Models, 79
2A.1	The CMMI-DEV-v1.2 Technical Solution Process Area, 79
2A.2	Development Processes in ISO/IEC and IEEE/EIA Standards 12207, 80
2A.3	Technical Process Plans in IEEE/EIA Standard 1058, 81
2A.4	The PMI Body of Knowledge, 81

Appendix 2B: Considerations for Selecting an Iterative-
Development Model, 82

3 Establishing Project Foundations **85**

- 3.1 Introduction to Project Foundations, 85
- 3.2 Objectives of This Chapter, 86
- 3.3 Software Acquisition, 87
- 3.4 Requirements Engineering, 88
 - 3.4.1 Requirements Development, 89
 - 3.4.2 Requirements Analysis, 96
 - 3.4.3 Technical Specifications, 98
 - 3.4.4 Requirements Verification, 105
 - 3.4.5 Requirements Management, 106
- 3.5 Process Foundations, 109
 - 3.5.1 Specifying the Scope of Your Project, 110
 - 3.5.2 The Contractual Agreement, 110
- 3.6 Key Points of Chapter 3, 112
- References, 113
- Exercises, 114
- Appendix 3A: Frameworks, Standards, and Guidelines for Product Foundations, 116
 - 3A.1 The CMMI-DEV-v1.2 Process Areas for Requirements Development and Requirements Management, 116
 - 3A.2 Product Foundations in ISO/IEC and IEEE/EIA Standards 12207, 117
 - 3A.3 IEEE/EIA Standard 1058, 118
 - 3A.4 The PMI Body of Knowledge, 118

4 Plans and Planning **119**

- 4.1 Introduction to the Planning Process, 119
- 4.2 Objectives of This Chapter, 120
- 4.3 The Planning Process, 121
- 4.4 The CMMI-DEV-v1.2 Process Area for Project Planning, 125
 - 4.4.1 Planning Agile Projects, 128
 - 4.4.2 Balancing Agility and Discipline, 129
- 4.5 A Minimal Project Plan, 129
- 4.6 A Template for Software Project Management Plans, 130
 - 4.6.1 Front Matter, 130
 - 4.6.2 Project Summary, 132
 - 4.6.3 Evolution, Definitions, and References, 134
 - 4.6.4 Project Organization, 136
 - 4.6.5 Managerial Processes, 137
 - 4.6.6 Technical Processes, 143
 - 4.6.7 Supporting Processes, 145
 - 4.6.8 Additional Plans, Appendixes, Index, 149

- 4.7 Techniques for Preparing a Project Plan, 150
 - 4.7.1 Tailoring the Project Plan Template, 150
 - 4.7.2 Including Predefined Elements, 152
 - 4.7.3 Using Organizational Support, 152
 - 4.7.4 Leading a Planning Team, 153
 - 4.7.5 Incremental Planning, 153
- 4.8 Key Points of Chapter 4, 154
- References, 154
- Exercises, 155
- Appendix 4A: Frameworks, Standards, and Guidelines for Project Planning, 156
 - 4A.1 The CMMI-DEV-v1.2 Project Planning Process Area, 156
 - 4A.2 ISO/IEC and IEEE/EIA Standards 12207, 157
 - 4A.3 IEEE/EIA Standard 1058, 158
 - 4A.4 The PMI Body of Knowledge, 158
- Appendix 4B: Annotated Outline for Software Project Management Plans, Based on IEEE Standard 1058, 159
 - 4B.1 Purpose, 159
 - 4B.2 Evolution of Plans, 160
 - 4B.3 Overview, 160
 - 4B.4 Format of a Software Project Management Plan, 160
 - 4B.5 Structure and Content of the Plan, 162

5 Project Planning Techniques

173

- 5.1 Introduction to Project Planning Techniques, 173
- 5.2 Objectives of This Chapter, 174
- 5.3 The Scope of Planning, 175
- 5.4 Rolling-Wave Planning, 175
- 5.5 Scenarios for Developing a Project Plan, 176
- 5.6 Developing the Architecture Decomposition View and the Work Breakdown Structure, 177
- 5.7 Guidelines for Designing Work Breakdown Structures, 182
- 5.8 Developing the Project Schedule, 188
 - 5.8.1 The Critical-Path Method, 190
 - 5.8.2 The PERT Method, 190
 - 5.8.3 Task-Gantt Charts, 193
- 5.9 Developing Resource Profiles, 193
- 5.10 Resource-Gantt Charts, 199
- 5.11 Estimating Project Effort, Cost, and Schedule, 199
- 5.12 Key Points of Chapter 5, 201
- References, 202
- Exercises, 202

- Appendix 5A: Frameworks, Standards, and Guidelines for Project Planning Techniques, 204
 - A5.1 Specific Practices of the CMMI-DEV-v1.2 Project Planning Process Area, 204
 - 5A.2 ISO/IEC and IEEE/EIA Standards 12207, 205
 - 5A.3 IEEE/EIA Standard 1058, 205
 - 5A.4 The PMI Body of Knowledge, 206

6 Estimation Techniques 207

- 6.1 Introduction to Estimation Techniques, 207
- 6.2 Objectives of This Chapter, 208
- 6.3 Fundamental Principles of Estimation, 209
- 6.4 Designing to Project Constraints, 214
- 6.5 Estimating Product Size, 216
- 6.6 Pragmatic Estimation Techniques, 224
 - 6.6.1 Rule of Thumb, 224
 - 6.6.2 Analogy, 226
 - 6.6.3 Expert Judgment, 227
 - 6.6.4 Delphi Estimation, 227
 - 6.6.5 WBS/CPM/PERT, 229
- 6.7 Theory-Based Estimation Models, 230
 - 6.7.1 System Dynamics, 230
 - 6.7.2 SLIM, 231
- 6.8 Regression-Based Estimation Models, 234
 - 6.8.1 COCOMO Models, 238
 - 6.8.2 Monte Carlo Estimation, 244
 - 6.8.3 Local Calibration, 244
- 6.9 Estimation Tools, 249
- 6.10 Estimating Life Cycle Resources, Effort, and Cost, 249
- 6.11 An Estimation Procedure, 251
- 6.12 A Template for Recording Estimates, 256
- 6.13 Key Points of Chapter 6, 258
- References, 258
- Exercises, 259

- Appendix 6A: Frameworks, Standards, and Guidelines for Estimation, 262
 - 6A.1 Estimation Goals and Practices of the CMMI-DEV-v1.2 Project Planning Process Area, 262
 - 6A.2 ISO/IEC and IEEE/EIA Standards 12207, 263
 - 6A.3 IEEE/EIA Standard 1058, 263
 - 6A.4 The PMI Body of Knowledge, 263

7 Measuring and Controlling Work Products 265

- 7.1 Introduction to Measuring and Controlling Work Products, 265
- 7.2 Objectives of This Chapter, 268

7.3	Why Measure?, 268
7.4	What Should Be Measured?, 269
7.5	Measures and Measurement, 270
7.6	Measuring Product Attributes, 276
7.6.1	Measuring Operational Requirements and Technical Specifications, 276
7.6.2	Measuring and Controlling Changes to Work Products, 281
7.6.3	Measuring Attributes of Architectural Design Specifications, 285
7.6.4	Measuring Attributes of Software Implementation, 288
7.6.5	Complexity Measures for Software Code, 293
7.6.6	Measuring Integration and Verification of Software Units, 298
7.6.7	Measuring System Verification and Validation, 299
7.7	Measuring and Analyzing Software Defects, 301
7.8	Choosing Product Measures, 309
7.9	Practical Software Measurement, 311
7.10	Guidelines for Measuring and Controlling Work Products, 311
7.11	Rolling-Wave Adjustments Based on Product Measures and Measurement, 313
7.12	Key Points of Chapter 7, 313
	References, 314
	Exercises, 315
Appendix 7A:	Frameworks, Standards, and Guidelines for Measuring and Controlling Work Products, 319
7A.1	The CMMI-DEV-v1.2 Monitoring and Control Process Area, 319
7A.2	ISO/IEC and IEEE/EIA Standards 12207, 320
7A.3	IEEE/EIA Standard 1058, 321
7A.4	The PMI Body of Knowledge, 321
7A.5	Practical Software and Systems Measurement (PSM), 321
Appendix 7B:	Procedures and Forms for Software Inspections, 322
7B.1	Conducting a Software Inspection, 322
7B.2	The Defect Checklist, 324
7B.3	Conducting an Inspection Meeting, 325

8 Measuring and Controlling Work Processes

333

8.1	Introduction to Measuring and Controlling Work Processes, 333
8.2	Objectives of This Chapter, 336
8.3	Measuring and Analyzing Effort, 336
8.4	Measuring and Analyzing Rework Effort, 339
8.5	Tracking Effort, Schedule, and Cost; Estimating Future Status, 342
8.5.1	Binary Tracking, 342
8.5.2	Estimating Future Status, 345

- 8.6 Earned Value Reporting, 347
- 8.7 Project Control Panel®, 353
- 8.8 Key Points of Chapter 8, 357
- References, 358
- Exercises, 358
- Appendix 8A: Frameworks, Standards, and Guidelines for Measuring and Controlling Work Processes, 361

9 Managing Project Risk 363

- 9.1 Introduction to Managing Project Risk, 363
- 9.2 Objectives of This Chapter, 365
- 9.3 An Overview of Risk Management for Software Projects, 366
- 9.4 Conventional Project Management Techniques, 369
- 9.5 Risk Identification Techniques, 373
 - 9.5.1 Checklists, 373
 - 9.5.2 Brainstorming, 375
 - 9.5.3 Expert Judgment, 375
 - 9.5.4 SWOT, 375
 - 9.5.5 Analysis of Assumptions and Constraints, 375
 - 9.5.6 Lessons-Learned Files, 376
 - 9.5.7 Cost and Schedule Modeling, 376
 - 9.5.8 Requirements Triage, 379
 - 9.5.9 Assets Inventory, 380
 - 9.5.10 Trade-Off Analysis, 380
- 9.6 Risk Analysis and Prioritization, 381
- 9.7 Risk Mitigation Strategies, 382
 - 9.7.1 Risk Avoidance, 382
 - 9.7.2 Risk Transfer, 383
 - 9.7.3 Risk Acceptance, 383
 - 9.7.4 Immediate Action, 384
 - 9.7.5 Contingent Action, 385
- 9.8 Top-*N* Risk Tracking and Risk Registers, 388
- 9.9 Controlling the Risk Management Process, 392
- 9.10 Crisis Management, 394
- 9.11 Risk Management at the Organizational Level, 395
- 9.12 Joint Risk Management, 396
- 9.13 Key Points of Chapter 9, 396
- References, 397
- Exercises, 397
- Appendix 9A: Frameworks, Standards, and Guidelines for Risk Management, 399
 - 9A.1 The CMMI-DEV-v1.2 Risk Management Process Area, 399
 - 9A.2 ISO/EIC and IEEE/EIA Standards 12207, 400
 - 9A.3 IEEE/EIA Standard 1058, 400

- 9A.4 The PMI Body of Knowledge, 401
- 9A.5 IEEE Standard 1540, 402
- Appendix 9B: Software Risk Management Glossary, 404

10 Teams, Teamwork, Motivation, Leadership, and Communication 407

- 10.1 Introduction, 407
- 10.2 Objectives of This Chapter, 408
- 10.3 Managing versus Leading, 408
- 10.4 Teams and Teamwork, 410
- 10.5 Maintaining Morale and Motivation, 417
- 10.6 Can't versus Won't, 418
- 10.7 Personality Styles, 420
 - 10.7.1 Jungian Personality Traits, 420
 - 10.7.2 MBTI Personality Types, 421
 - 10.7.3 Dimensions of Social Styles, 425
- 10.8 The Five-Layer Behavioral Model, 427
- 10.9 Key Points of Chapter 10, 430
- References, 430
- Exercises, 432
- Appendix 10A: Frameworks, Standards, and Guidelines for Teamwork and Leadership, 433
 - 10A.1 The CMMI-DEV-v1.2 Framework Processes, 433
 - 10A.2 ISO/IEC and IEEE/EIA Standards 12207, 433
 - 10A.3 IEEE/EIA Standard 1058, 433
 - 10A.4 The PMI Body of Knowledge, 434
 - 10A.5 Other Sources of Information, 434
 - 10A.5.1 The People CMM, 434
 - 10A.5.2 The Personal Software Process, 435
 - 10A.5.3 The Team Software Process, 436
 - 10A.5.4 Peopleware, 436

11 Organizational Issues 439

- 11.1 Introduction to Organizational Issues, 439
- 11.2 Objectives of This Chapter, 440
- 11.3 The Influence of Corporate Culture, 441
- 11.4 Assessing and Nurturing Intellectual Capital, 443
- 11.5 Key Personnel Roles, 444
- 11.6 Fifteen Guidelines for Organizing and Leading Software Engineering Teams, 449
 - 11.6.1 Introduction to the Guidelines, 449
 - 11.6.2 The Guidelines, 450
 - 11.6.3 Summary of the Guidelines, 463
- 11.7 Key Points of Chapter 11, 464
- References, 464

Exercises, 465

Appendix 11: Frameworks, Standards, and Guidelines for
Organizational Issues, 467

A11.1 The CMMI-DEV-v1.2 Process
Framework, 467

A11.2 ISO and IEEE Standards 12207, 469

A11.3 IEEE/EIA Standard 1058, 470

A11.4 The PMI Body of Knowledge, 470

Glossary of Terms **471**

Guidance for Term Projects **481**

Index **487**