
Contents

<i>Dedication</i>	v
<i>Acknowledgements</i>	vi
<i>Preface</i>	vii
1 Introduction	1
1.1 Risk analysis and management	12
1.2 Risks and records	15
1.3 Reimbursable risks	18
1.4 Non-reimbursable risks	19
1.5 Sources of change and disruption	19
1.6 Summary	24
2 Establishing the base	25
2.1 Planned change	26
2.2 Unplanned change	37
2.3 Summary	42
3 Effect of change on programmes of work	44
3.1 Use of programmes	45
3.2 Use of as built programmes	48
3.3 Change without prolongation	51
3.4 Prolongation of the works	55
3.5 Analysis of time and delay	57
3.6 Summary	101
4 Sources of financial information for evaluation	103
4.1 The contract provisions	104
4.2 Tender documents and information	108
4.3 Tender calculations and assumptions	111
4.4 Invoices and cost records	112
4.5 Accounting information	116
4.6 Summary	119
5 Evaluation of the direct consequences of change	120
5.1 Unit rates and prices	122
5.2 Unit costs	151
5.3 Subcontractor and supplier costs	168
5.4 Summary	173
6 Evaluation of the time consequences of change	174
6.1 The causal link	175
6.2 Prolongation	179
6.3 Disruption	190

6.4	Acceleration	219
6.5	Global claims	225
6.6	Overheads and profit	234
6.7	Formula approaches	250
6.8	Summary	258
7	Other sources of claims	259
7.1	Letters of intent	259
7.2	Termination of employment	262
7.3	Errors, omissions and contradictions	267
7.4	Fluctuations in prices	271
7.5	Incomplete and defective work, etc.	274
7.6	Summary	278
8	Minimising the consequences of change	279
8.1	Contract preparation	282
8.2	Alliance and partnering contracts	284
8.3	Early warning systems	287
8.4	The claims industry	289
8.5	Summary	292
	Appendices	293
A	Example of financial accounts	293
B	Example of management accounts	295
	Table of Cases	297
	<i>Index</i>	301